RIO University - 6 month plan

Export Date: June 23rd 2022, 4:59:47 pm Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 Jan 2023 Feb 2023 Record Name Owner Start Date End Date Work Days Week #24 Week #25 Week #26 Week #27 Week #28 Week #35 Week #36 Week #29 Week #30 Week #31 Week #32 Week #33 Week #34 Week #37 Week #38 Week #39 Week #40 Week #41 Week #42 Week #43 Week #44 Week #45 Week #46 Week #47 Week #48 Week #49 Week #50 Week #51 Week #52 Week #01 Week #02 Week #03 Week #04 Week #05 🖃 ⊟ RIO University - 6 month plan Deborah Brook 04/07/2022 2023-02-01 145 1 Project Kickoff Project Manager 04/07/2022 2023-01-21 ☐ Milestone 1 - Discovery Project Manager 04/07/2022 2022-08-13 Master Data/Program/Term Management Discovery Session Solution Architect 04/07/2022 2022-07-16 Admission/Application Discovery Session Session Management/Appointment Scheduler Discovery Session Solution Architect 04/07/2022 2022-07-16 Assessment/Grade Management Discovery Session Solution Architect 11/07/2022 2022-07-23 Student Management/Student Community Discovery Session Solution Architect 11/07/2022 2022-07-23 Faculty Administration/Faculty Community Discovery Session Solution Architect 11/07/2022 2022-07-23 Fee/Billing/Refunds Discovery Session Solution Architect 11/07/2022 2022-07-23 Solution Architect 04/07/2022 2022-07-16 Scholarships & Bursaries Discovery Session Data Migration Preparation Discovery Session Senior Consultant 04/07/2022 2022-07-09 Compile Discovery Phase Documentation Senior Consultant 25/07/2022 2022-08-03 Discovery Phase run through and sign off with the customer Solution Architect 01/08/2022 2022-08-06 Trial Data Migration Load Senior Consultant 18/07/2022 2022-07-23 MVP Scoping Documentation Completed Senior Consultant 01/08/2022 2022-08-09 MVP Scoping Documentation Signoff by Customer Project Manager 08/08/2022 2022-08-13 Milestone Deadline 12/08/2022 2022-08-13 Milestone 2 - Design & Prototype Senior Consultant 08/08/2022 2022-09-01 ☐ Milestone 3 - Build & Implementation Senior Consultant 29/08/2022 2022-11-01 Deployment Migration - Round 1 Senior Consultant 29/08/2022 2022-09-17 RIO Build/Implementation/Integration Phase Senior Consultant 29/08/2022 2022-10-22 Data Migration - Round 1 Senior Consultant 29/08/2022 2022-09-17 Custom Build Components Senior Consultant 29/08/2022 2022-10-22 Systems Integration Testing (SIT) Project Manager 24/10/2022 2022-10-29 SIT Complete Project Manager 24/10/2022 2022-10-29 Milestone Deadline 31/10/2022 2022-11-01 Milestone 4 - UAT, Training, Full data migration Senior Consultant 01/11/2022 2022-12-24 Data Migration - Script development Senior Consultant 01/11/2022 2022-11-15 UAT scripts verified ready for testing Senior Consultant 01/11/2022 2022-11-05 UAT scripts ve Progress: 0% Test Plans - Provided to the Customer to commence testing Senior Consultant 07/11/2022 2022-11-12 UAT & U - Customer Testing Phase 1 Project Manager 14/11/2022 2022-12-10 Issue Resolution during Testing Phase Senior Consultant 14/11/2022 2022-12-10 Progress: 0% UAT & U - Customer Testing Phase 2 Senior Consultant 12/12/2022 2022-12-21 Testing Signoff by the customer Project Manager 20/12/2022 2022-12-24

| Montand Marian Marian