

Highlight Report: Urban Community Project (Projects.ProjectName)



Report Author: GatewayProductAuthors.Authors	Mel Little	Report Date: GatewayProducts.ReportingDate	20/05/21
---	------------	---	----------

Project Status Summary			
Overall Status: Projects.ProjectStatusID	Amber	Previous Status: Projects.PreviousProjectStatusID	Green

Main Achievements Since Last Report
Projects_001.KeyAchievementsThisPeriod

Planned Progress Before the Next Report
Projects_001.PlannedActivitesNextReportingPeriod

Key Project Milestones			Current RAG Projects.MilestoneStatusID	Green
ProjectMilestones.KeyMilestoneID = YES			Previous RAG Projects.PreviousMilestoneStatusID	Green
Key Milestone	End Date	% Complete	Comments	
ProjectMilestones.Title	ProjectMilestones.EndDate	ProjectMilestones.PercentageComplete	ProjectMilestoneUpdates.Description	
Delivery	28/11/21	0%	Complete delivery of all project requirements in preparation for launch.	

Key Project Risks				Current RAG Projects.RiskStatusID	Amber
ProjectRisks.KeyRiskID = YES				Previous RAG Projects.PreviousRiskStatusID	Amber
Risk Title	Description	Risk Score	Mitigating actions	Mitigated Risk	
ProjectRisks.Title	ProjectRisks.RiskDescription	ProjectRisks.RiskMatrix	ProjectRisks.RiskAction	ProjectRisks.ResidualRiskMatrix	
Delays to Delivery	If there are any delays to the delivery of this project, there is a strong chance that we will lose the confidence of our community groups.	12	Escalation process in place to address any problems that threaten the delivery timetable.	4	

Key Project Issues			Current RAG Projects.IssueStatusID	Amber
ProjectIssues.KeyIssueID = YES			Previous RAG Projects.PreviousIssueStatusID	Amber
Issue Title	Issue Description	Progress on Issue		Target Resolution Date
ProjectIssues.Title	ProjectIssues.Description	ProjectIssueUpdates.Description		ProjectIssues.DueDate
Political Engagement	We are struggling to get full engagement from key political parties, their involvement must be confirmed in order to progress.	This has been added as an agenda item at the next programme board.		31/05/2021